SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:21AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jan-
iary 212 ons . alendar Day 860 .ae 16-Jan 2012. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  07:30 PM Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Cable Hauling
[]

Installation of strand #3 was ongoing today. Also, they completed hauling of strand #4, and the floating of
it was started.

CJ Biskner's crew, Tony Costa's crew, & Dave Lucero's crew were working near the Tower saddle for the
entire shift.

Kkkkkkkkkk

Work at the Tower saddle:

- At 07:00, shift started.

- From 07:00 until 07:15, they had their weekly safety meeting.

- At 07:15, work continued installing strand #3 in the North trough, and prepping to install strand #3 in the
South trough.

- At 08:15, hauling of strand #4 was restarted.

- At 09:30, hauling of strand #4 was completed.

- At 09:40, installation of strand #3 was started in the South trough.

- From 12:30 until 13:45, the floating clamps were attached to strand #4.

- At 13:45, installation of strand #3 was completed in the North trough. 1 did a final check of the installed
strand, and it substantially complied as being acceptable. For most of the length of the installed strand, it
is definitely acceptable with 11 wires across, and with a strand height of 58mm. For the easterly 1m, the
installed strand has some bunching and migrating wires, with strand heights varying from 60mm to 62mm.
- At 14:05, strand #3 was "unfloated" in the North main-span, and was free hanging.

- From 14:30 until 15:30, installation of strand #3 was slowed due to some issues with migrating wires.
They corrected them to a point that they believed was acceptable, and then continued installing.

- At 15:55, strand #4 was floated in the North side-span.

- At 16:00, strand #4 was floated in the South side-span.

- From 16:20 until 16:45, | walked the North & South side spans to check strand #4 for damage and twist.
No damage or twist was noticed. There is a full twist in the South side of strand #4 in the Tower rollers
that will need to come out after they float out of the Tower rollers.

- At 18:05, installation of strand #3 was completed in the South trough. | did a final check of the installed
strand, and it substantially complied as being acceptable. For most of the length of the installed strand, it
is definitely acceptable with 11 wires across, and with a strand height of 58mm. In 3 areas, the installed
strand has some bunching and migrating wires, with strand heights varying from 60mm to 62mm. These
areas were the westerly 1m, about 0.5m located 1.5m east of center of saddle, and the Easterly 1.2m.

Other work:
- Some minor correcting of Tower rollers was done (replacing some worn rollers and Teflon plates on the
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side panels).

- The strand locks were removed from strands #1 & #2, and strand locks were installed on strand #3.

04-0120F4 Bid Item: C-PWS-001.067 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR ANTHONY COSTA 800 200 0.00 10.00 ]
Operator INM HOWARD SCHROYER 800 200 1.00 11.00 ]
Ironworker FOR CHRISTOPHER BISKNER 800 200 1.00 11.00 ]
Ironworker INM MATTHEW COCHRAN 800 200 1.00 11.00 ]
Ironworker INM STANLEY DALIE 800 200 1.00 11.00 ]
Ironworker APP ETHAN KENT 800 200 1.00 11.00 ]
Ironworker INM RENE MULATO 800 200 1.00 11.00 ]
Operator INM JEFFREY SCOTT 8.00 200 0.0 10.00 ]
Ironworker INM RICHARD CHOUINARD 800 200 1.00 11.00 ]
Ironworker FOR OBRA PAULK 800 200 1.00 11.00 ]
Ironworker APP MARIO MARQUEZ 800 200 0.0 10.00 ]
Ironworker INM KEVIN RATCLIFF 8.00 200 0.00 10.00 ]
Ironworker INM CASEY LUX 8.00 200 0.0 10.00 ]
Ironworker APP JACOB MECHE 800 200 0.0 10.00 ]
Ironworker INM AUGIE SOLIS 8.00 200 0.00 10.00 ]
Ironworker FOR DAVID LUCERO 8.00 200 0.00 10.00 ]
Ironworker INM JACK HUNTER 800 200 0.00 10.00 ]
Ironworker INM JULIENT POULK 800 200 0.00 10.00 ]
Operator OTH NICOLAUS SHAFER 800 200 0.00 10.00 ]
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